

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01-07-2026
Team ID	
Project Name	Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority
Sprint-1	Data Collection	USN-1	Collect the housing dataset and verify its quality.	2	High
Sprint-1	Data Preprocessing	USN-2	Clean the dataset by removing duplicates and handling missing values.	3	High
Sprint-1	Data Transformation	USN-3	Organize and transform data for analysis in Tableau.	2	High
Sprint-2	Data Analysis	USN-4	Analyze house prices, house age, renovation status, bedrooms, bathrooms, and floors.	3	High
Sprint-2	Dashboard Design	USN-5	Create interactive charts and dashboards in Tableau.	5	High
Sprint-3	Story Creation	USN-6	Develop a Tableau Story to present business insights.	3	Medium
Sprint-3	Testing	USN-7	Validate dashboard accuracy and check visualizations.	2	Medium
Sprint-4	Documentation	USN-8	Prepare the final report and presentation.	2	High
Sprint-4	Deployment	USN-9	Publish the Tableau dashboard and complete project submission.	2	Medium

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority
Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	7	5 Days	01 Mar 2025	05 Mar 2025	7	05 Mar 2025
Sprint-2	8	5 Days	06 Mar 2025	10 Mar 2025	8	10 Mar 2025
Sprint-3	5	5 Days	11 Mar 2025	15 Mar 2025	5	15 Mar 2025
Sprint-4	4	5 Days	16 Mar 2025	20 Mar 2025	4	20 Mar 2025